

CDS Agent Phase 2 验收报告

本地通过

日期：2026-05-19

分支：codex/cds-agent-workbench-ui


基线：ea07d09cd

范围：P2-1 到 P2-6

结论

Phase 2 可写协作闭环本地验收通过：知识库 draft/diff/apply、 workflow 审批暂停、代码 writable profile 和验收证据已归档。未执行远端发布。

控制面与审批边界



阶段完成情况

P2-1 安全边界 diff-first、工具矩阵、审批点和 smoke 清单。	P2-2 KB draft 改写只落草稿，不覆盖正式知识库。	P2-3 KB diff/apply kb_apply 必须经过 MAP approval。
P2-4 工作流审批 waiting_approval、通过、拒绝、超时。	P2-5 代码 writable code-writable-confirm 才暴露代码写工具。	P2-6 验收包 smoke、单测、构建、截图和报告归档。

安全红线


红线	结果	证据
默认只读 profile 不暴露写工具	pass	smoke-cds-agent-writable-profile.sh
kb_apply 无审批不得写正式知识库	pass	AgentToolsController + KbApplyTool
知识库 apply 必须校验原版本	pass	baseContentHash / baseUpdatedAt
工作流不得长阻塞等待审批	pass	waiting_approval / timed_out
代码写入不得由泛危险策略打开	pass	tool_denied_by_writable_profile

验收证据

类型	证据	结果
smoke	scripts/smoke-cds-agent-writable-profile.sh	pass
smoke	scripts/smoke-cds-agent-kb-draft-workspace.sh	pass
smoke	scripts/smoke-cds-agent-kb-diff-apply.sh	pass
smoke	scripts/smoke-cds-agent-simple-panel.sh	pass
smoke	scripts/smoke-cds-agent-workflow-approval.sh	pass
后端单测	AgentToolsTests WorkflowAgentTests InfraAgentSessionServiceRuntimeAdapterTests	83/83 pass
前端类型	pnpm --prefix prd-admin tsc	pass
前端单测	pnpm --prefix prd-admin test -- src/pages/cds-agent/___tests___/cdsAgentReadiness.test.ts	281/281 pass
前端构建	pnpm --prefix prd-admin build	pass, 存在既有 Rollup warnings
代码格式	git diff --check	pass

视觉证据

代码 writable profile 入口截图： /tmp/cds-agent-p2-5-writable-profile.png



后续阶段

Phase 3 进入规模化商业能力：团队级巡检、知识治理、多运行时成本治理、trace bundle 回放、定时巡检和更完整的 artifact bundle 导出。